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August 13, 1999

To:  Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Mr. Thomas Martin

Associate Regional Counsel

U. S. EPA - Region 5

77 West Jackson Boulevard (C-14J)
Chicago, Illinois 60604-3590

Ms. Candy Morin

Illinois Environmental Protection Agency
1021 North Grand Avenue East,

P. O. Box 19276

Springfield, Illinois 62794-9276

Re:  Support Sampling Plan for Sauget Sites Area I January 21, 1999
Admintazaave Order by Conzent o -
o  Favisic.s <0 Solutiz’s June 25 19¢% Srpnort Sampling Plan Submittal

Mr. McAieer, Vi visrtin and Ms Morin,

- Bnclosed are revisions to Seictia’s June 25, 1999 Suonart Saimpiing Flan (“SSP”). These
. . . - N~ . . 1
IeV.510n35 dre 7e;pocsive te tiic Agencies’ july 16, 955 comments (wii. cne er~epticn’)

n ke sune 25, 15%9 Reviced SSP submittal, consistent »th Schoua’s caudirstanding SF

the agreements ccacied -in the July 27, 1999 meeting in Coilinsville to discuss the

! The o exception iz, "W7e442's comment that the ecological saraples be collected atter cempletion of

. sadimen: sampling aralsses. This approach for selection of ecolagical sampling locatong wili extand the
proect scheduls by & inonths (see schedule in 5SP). Based on the Agency ' expicssed strong dacire to
complete ine Work 1n as short a time as is reasonzble, Solutia “ecomiceids ard intends to inpimaat the
18 month schedule (also included in the SSP), which prectudz. the sequencing of ecologicai sampling
aftir sediment aaalyses complet.on, The 16 nonih sctedale tequires that the otogizu i omling begir

~on Septerher 2nZ ond 1 Cetobes, 17099 Secmert camole resaits vl o tw cornplaied until Januan
2000 If ecological sampling followed receipt of these results, this activity couid roy begin until May/June
2000 - the next growing season.



comments. Since the affected number of pages were relatively small, only the revised
pages are included in this transmittal (along with a guide for insertion into the original
June 25, 1999 document).

If the SSP is approved the week of August 16, Solutia is prepared to begin work in the
field the week of September 13. However, we are approaching the latest time of the year
when work started can be efficiently completed before winter weather begins to create
delays. Because of the seasonal issues involved, if the ecological sampling cannot be
started in September, the next opportunity will be May / June of 2000 - the next growing
season. Also, given the nature of the groundwater sampling program, it cannot be done in
severe winter weather. We need to start the Work in September - at the latest - so that
the majority of the weather sensitive tasks can be completed before December.

If we have any remaining misunderstandings, we would be happy to discuss further to
reach rapid resolution.

Sincerely,
A~ T
=" "/ o
D. M. Light ‘7<
Manager, Remedial Projects
Solutia Inc.

cc: J. Nassif, Esq. - Thompson Coburn
L. Tape, Esq. - Thompson Coburn
B. Gilhousen, Esq. - Solutia
M. Foresman - Solutia
B. Yare - Solutia



